Contract DE-AC06-96RL 13200

Contract Management and Administrative Actions

PHMC Contract Admin Plan

Action Owner(s)

Sec. Description Action Timing Lead(s) Support
Non Contract Statement of Commitment and Partnering Participate in partnering workshop MGR/DMST/DBMS
Non Contract Eliminate or streamline work processes MGR/DMST/DBMS
Disposition new requirements by formal change
Non Contract MGR/DMST/DBMS
control
Non Contract Eliminate Annual MYWP MGR/DMST/DBMS
B.1 Services Being Acquired Modify as required As Required PRO
B.2 Obligation of Funds Modify contract to update obligated funds As Required PRO/BUD
. Determine allowability of subcontractor fee during
B.3 Period of Performance incurred cost audits Annually PRO DCAA
B.4 Estimated Cost and Fee qulfy Table 5.1as required by equitable As Required PRO/BUD
adjustments
B.5 Availablity of Appropriated Funds Determine Operational Performance Fee Criteria TBD PRO/BUD
. Negotiate and Determine Equitable Adjustments to .
B.6 Single Fee TC. Sch. And Fee As Required PRO/AMI
B.7 Option Exercise, Reduction of Term Exercise as necessary As Required MGR/PRO
C.1 Summary Description of Work
C.2 Transition the Central Plateau
C.2.1 Fast Flux Test Facility (FFTF) Verify contractor compliance with requirements Ongoing FFTF
C.2.2 Waste Management Verify contractor compliance with requirements Ongoing WMD
C.2.3 Spent Nuclear Fuel Project Verify contractor compliance with requirements Ongoing SFO
C.2.4 Nuclear Material Stabilization (NMS) Project Verify contractor compliance with requirements Ongoing WMD
C.2.5 Central Plateau Facility Stabilization Project (FSP) Verify contractor compliance with requirements Ongoing PTD
C.3 Restore the River Corridor
C.3.1 Advanced Reactors Transition (ART) Verify contractor compliance with requirements Ongoing FTD
C.3.2 100 Area River Corridor Project (RCP) Verify contractor compliance with requirements Ongoing ERD
C.3.3 300 Area River Corridor Project (RCP) Verify contractor compliance with requirements Ongoing ERD
C4 Site Integration and Infrastructure
C.4.1 Management and Integartion Verify contractor compliance with requirements Ongoing 0SS
C.4.2 Landlord and Site Services Verify contractor compliance with requirements Ongoing 0SS
C.4.3 Waste Minimization Verify contractor compliance with requirements Ongoing 0SS
C.4.4 Traffic Manager Verify contractor compliance with requirements Ongoing 0SS
C.4.5 Environmental Monitoring Verify contractor compliance with requirements Ongoing RCA/OSS
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Contract DE-AC06-96RL 13200 Contract Management and Administrative Actions PHMC Contract Admin Plan

Action Owner(s)
Sec. Description Action Timing Lead(s) Support
C.4.6 HAMMER Verify contractor compliance with requirements Ongoing HMR
C.4.7 Safeguards and Security Verify contractor compliance with requirements Ongoing SES
C5 Other Work Scope
C.5.1 Legal Services and Litigation Management Verify contractor compliance with requirements Ongoing OCC
C.5.2 Radiological Assistance Program (RAP) Verify contractor compliance with requirements Ongoing ESD
C.5.3 I\SAtgz]r;ce and Technology Planning and Integration Verify contractor compliance with requirements Ongoing AMT
C.5.4 Economic Transistion Verify contractor compliance with requirements Ongoing OTS
C.5.5 Land Use/Stewardship Verify contractor compliance with requirements Ongoing ERD
C.5.6 Public Relations and Media Support Verify contractor compliance with requirements Ongoing 1PI
C.5.7 Emloyee Concerns Program Verify contractor compliance with requirements Ongoing SCO
C.5.8 Training Verify contractor compliance with requirements Ongoing OTS
C.5.9 Environment, Safety, Health and Quality (ESH&Q) Verify contractor compliance with requirements Ongoing AMSE
C.5.10 Architect Engineer/Construction Management Verify contractor compliance with requirements Ongoing ESD
C.6 Other Prime Contractors
C.6.1 Battelle Memorial Institute (BMI) Revise as required Ongoing PRO
C.6.2 Hanford Environmental Health Foundation (HEHF) Revise as required Ongoing PRO
C.6.3 CH2M Hill Hanford Group, Inc. Revise as required Ongoing PRO
C.6.4 Bechtel Hanford Incorporated (BHI) Revise as required Ongoing PRO
C.6.5 Johnson Controls Incorporated (JCI) Revise as required Ongoing PRO
C.6.6 Bechtel National, Inc. (BNI) Revise as required Ongoing PRO
C.7 Potential Withdrawal of Work Revise as required Ongoing MGR/PRO Applicable programs
C.8 Potential Addition of Work Revise as required Ongoing MGR/PRO Applicable programs
C.9 Transfer and Transisition of Work Scope Revise as required Ongoing MGR/PRO Applicable programs
D.1 Packaging Verify contractor compliance with requirements Ongoing 0SS
D.2 Marking Verify contractor compliance with requirements Ongoing 0SS
D.3 Reports Verify contractor compliance with requirements Ongoing PRO
E1 FAR 52.246-5 Inspection of Services -- Cost Reimbursement (APR  |DOE inspecti(_)n and t_est before acceptance to Ongoing Applicable programs
1984) ensure compliance with the terms of the contract ESD
E2 Inspection POE ve_rification of contractor’s performance of Ongoing Applicable programs
inspection and acceptance ESD
E.3 Acceptance DOE determination of final acceptance At Comr?Ct PRO
completion ESD
F.1 Period of Performance Revise as required As Required PRO
F.2 Principal Place of Performance Revise as required As Required PRO
F.3 Deliveries Revise as required As Required PRO
F.3 Reporting Requirements Revise as required As Required PRO Applicalbe programs
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Action Owner(s)
Sec. Description Action Timing Lead(s) Support
G.1 Correspondence Procedures Revise as required Ongoing PRO
G.2 Contract Administration Revise as required Ongoing PRO
G.3 Billing Instructions Revise as required Ongoing PRO
G.4 Defective or Improper Invoices Revise as required Ongoing PRO
G.5 DOE Property Administration Revise as required Ongoing OTS
G.6 COR Technical Direction - Notification of Changes Revise as required Ongoing PRO
G.7 Modification Authority Revise as required Ongoing PRO
G.8 Representations and Certifications Contractor representations in by reference Ongoing N/A
H.1 Separate Corporate Entity No action required-- verified at award At award N/A N/A
H.2 Promises and Commitments Verify compliance with commitments Through FYO01 PRO OPE
H.3 Use of Corporate Affiliates Verify compliance with restrictions on affiliates Ongoing PRO
H.4 Tri-Party Agreement Verfify compliance with legal commitments Ongoing RCA PRO/OCC
H.5 Responsible Corporate Official Revise if required -- contractor designation As Required PRO
H.6 Third Parties No contract obligations to third parties As Required PRO ocC
H.7 Guarantee of Performance Contractor provided guarantee after renegotiation No Action N/A
. . . . Applicable
H.8 Environmental Responsibility Verify contractor environmental compliance Ongoing RCA programs/OPE
H.9 Earned Value Management System Contractor shall use EVMS Ongoing AMI
H.10 Direct Cor_ltractor & subcontractors during declared As Required MGR PRO
Emergency Clause Hanford site emergency
Direct Contractor & subcontractors during declared .
H.11 Shutdown Authorization Hanford site emergency ’ As Required MGR PRO
H.12 Shipment Notification Verify that contractor provides notifications Ongoing 0SS
H.13 Optional Services RL may add work scope As Required MGR/PRO
H.14 Withdrawal of Work RL may reduce work scope As Required MGR/PRO
H.15 Use of DOE Facilities CO may approve contractor transfer of DOE assets Ongoing OTS/PRO
H.16 Work for Others Funding Authorization Contractor may fund in advance some WFO Ongoing PRO/BUD
Subcontracts Consent and Contract Clause Flow Verfify that contractor flows down clauses to .
H.17 Down Requirements subcfgntractors As Required PRO
H.18 Subcontractqr Environment, Safety, Quality, and Verify flowdown of ESQ&H clauses to subcontrators As Required AMSE
Health Requirements
Direct subcontract assignments as deemed in the .
H.19 Assignment of Subcontracts best interests of DOE ’ As Required PRO OCC
H.20 Information Verify proper control and release of information Ongoing 1PI SES
H.21 Privacy Act Systems of Records Verify proper control and release of records Ongoing PRO 0SS/0OCC
H.22 Payments and Advances Monitor financial systems Ongoing FIN DCAA
H.23 Assignment of DOE Prime Contracts RL authority to assign DOE prime contracts As Required MGR/PRO OCC
H.24 Government-Owned Property Monitor contractor accountability As Required OTS
H.25 Advance Understanding on Personnel Costs, Policies |Verify compliance with agreed-upon policies and Ongoing PRO
and Procedures procedures
H.26 Retraining for Displaced Employees Verify compliance with section 3161 requirements As Required PRO SCO/HRM
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Contract Management and Administrative Actions

PHMC Contract Admin Plan

Action Owner(s)
Sec. Description Action Timing Lead(s) Support
H.27 Transfer-Relocation Allowance Verify compliance with allowance limitations Ongoing PRO
H.28 Labor Relations Verify conmpliance with labor laws Ongoing PRO SCO
H.29 Determination of Appropriate Labor Standards RL will determine DBA labor standards As Required PRO SBA
H.30 Service Contract Act (SCA) Wage Determination RL will request annual SCA wage determination Annualy PRO DOL
H.31 Hanford Site Stabilization Agreement (HSSA) Verify compliance with HSSA Ongoing PRO DOL
H.32 Financial Management System Verify compliance of contractor accounting system Ongoing FIN
H.33 Perforrnqnce_ObJect|ves, Measures, Expectations, and|RL/Contractor will estabhsh_ and administer Ongoing PRO/MPD
Fee Distribution Performance Based Incentives
H.34 Segregation of Costs Verify segregation of different types of costs Ongoing FIN DCAA
H.35 Provisional Payment of Fee for Comprehensive and  |RL may make monthly provisional payments for Monthl PRO
' Annual PBI's annual and comprehensive PBI's Y AMI/MPD
H.36 Sharing Earned Fees with Employees Verify contractor merit based fee sharing program Annualy FIN
Provisional and Progress Payments of Multi-Year isi
H.37 visi g yi ulti RL may make_prov@onal and/or progress payments Monthly PRO/MPD MPD
Incentives for multi-year incentives
H.38 Multi-Year Fee Pool RL will maintain an unallocated fee pool Ongoing MGR/PRO
H.39 Contractor Controlled Insurance Program Verify compliance with insurance requirements Ongoing PRO
H.40 Indirect Cost Allocations Verify compliance with indirect cost restrictions Ongoing FIN/PRO DCAA
H.41 Authorization Agreements (AAs) RL/Contractor will develop AAs As Required AMSE
H.42 Spent Nuclear Fuels Contingent Fee Verify performacne of SNF milestone 12/01/00 PRO AMI/SFO
H.43 Lobbymg Restrlctlon (Energy & Water Development  |Verfiy thgt contractor that does spend contract funds Ongoing FIN DCAA
Appropriations Act, 1999) for lobbying
Lobbying Restriction (Department of Interior & Related |Verfiy that contractor that does spend contract funds .
H.44 Agencies Appropriations Act, 1999) for lobbying Ongoing FIN DCAA
H.45 Travel R’_es_trlcnons (Energy & Water Development \./e|.'|fy‘contractor compliance with travel expense Ongoing FIN
Appropriations Act, 2000) limitations
Occupational Health Records and Radiation Exposure
H.46 Recgfdsl at xposu Verify records are maintained by PNNL Ongoing 0OSs
H.47 Workers Compensation Verify compliance with worker's compensation Ongoing PRO OCC
H.48 Agreement Regarding Proposed Clauses RL will incorporate final versions of TBD clauses Ongoing PRO
H.49 Alternative Dispute Resolution RL/Contractor agreement on ADR As Required OCC/PRO
1.1 FAR 52.203-3 Gratuities (APR 1984) Verify compliance At award PRO
1.2 FAR 52.203-5 Covenant Against Contingent Fees (APR 1984) Verify compliance At award PRO OCC
Restrictions on Subcontractor Sales to the . . .
13 | FARS2.203-6 I ornment (JUL 1995) Alternate | (OCT 1995) Verify compliance Ongoing PRO occ
1.4 FAR 52.203-7 Anti-Kickback Procedures (JUL 1995) Verify compliance Ongoing PRO OCC
-Existi iti Applicable program
1.5 | DEAR 970.5231-4 Pre-Existing Conditions (Month and Year TBE) Alt | Contractor not liable for pre-existing conditions As Required PRO PPl ) prog
(Month and Year TBE) office
Cancellation, Rescission, and Recovery of Funds for . . ) .
1.6 FAR 52.203-8 lllegal or Improper Activity (JAN 1997) RL may rescind contractor if appropriate As Required PRO OoccC
Limitations on Payments to Influence Certain Federal . . )
1.7 FAR 52.203-12 Transactions (JUN 1997) Verify compliance Ongoing PRO OoCC
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Action Owner(s)

Sec. Description Action Timing Lead(s) Support
1.8 FAR 52.223-14 [Toxic Chemical Release Reporting (OCT 1996) Verify annual submission Ongoing RCA
1.9 FAR 52.204-4 Printed or Copied on Recycled Paper (AUG 2000) Verify compliance Ongoing 0SS
Pollution Prevention and Right-to-Know Information . . )
1.10 FAR 52.223-5 (APR 1998) Verify compliance Ongoing Oss
11| FAR52.208-9 fggg)acmr Use of Mandatory Sources of Supply (MAR |\ e compliance Ongoing PRO
1.12 FAR 52.211-5 Material Requirements (AUG 2000) Verify compliance Ongoing PRO

Protecting the Government's Interest when
1.13 FAR 52.209-6 Subcontracting with Contractors Debarred, Verify compliance As Required PRO OoCC
Suspended, or Proposed for Debarment (JUL 1995)

Liability with Respect to Cost Accounting Standards

1.14 | DEAR 970.5204-92 (MAY 2000) Verify compliance As Required PRO DCAA/FIN/OCC
Workforce Restructuring Under Section 3161 of the Verify Contractor compliance with workforce

1.15 | DEAR 970.5226-2 [National Defense Authorization Act for Fiscal Year restructuring and accomplishment of restructuring to As required PRO OoCcC
1993 (Month and Year TBE) mitigate social and economic impacts

Laws, Regulations, and DOE Directives (Month and  |Compliance, Update Order Requirements As

.16 | DEAR 970.5204-2 Year TBE) Necessary As necessary PRO AMSE
Verify that a separate set of accounts and records During periodic
1.17 | DEAR 970.5232-3 |Accounts, Records, and Inspection (MAY 2000) are maintained and inspection is made available at incurred cost PRO DCAA/FIN/OCC
all reasonable times. audits
118 | FARS52.215.10 |Price Reduction for Defective Costor Pricing Data /o ie oomiliance As Required PRO DCAA/FIN/OCC
(OCT 1997)
1.19 FAR 52.215-12 |Subcontractor Cost or Pricing Data (Oct 1997) Verify compliance As Required PRO DCAA
Conditional Payment of Fee, Profit, and Other . . .
1.20 | DEAR 970.5204-86 Incentives (Month and Year TBE) Verify compliance As Required PRO
1.21 FAR 52.215-14 [Integrity of Unit Prices (OCT 1997) Verify compliance As Required PRO
122 | FARS5221515 i’gg;o” Adjustments and Asset Reversions (DEC /o ie compliance As Required PRO occ
1.23 FAR 52.215-8 ?&:g% of Precedence Uniform Contract Format (OCT No DOE Management Actions Required As Required PRO
Reversion or Adjustment of Plans for Postretirement . . .
1.24 FAR 52.215-18 Benefits (PRB) Other Than Pensions (OCT 1997) Verify compliance As Required PRO
1.25 FAR 52.215-19 [Notification of Ownership Changes (OCT 1997) Verify compliance As Required PRO SES
1.26 | DEAR 970.5226-3 |Community Commitment (Month and Year TBE) Verify compliance As Required PRO/OTS
1.27 FAR 52.219-8 Utilization of Small Business Concerns (OCT 1999) Verify compliance As Required PRO
1.28 FAR 52.219-9 Small Business Subcontracting Plan (OCT 1999) Verify compliance As Required PRO
1.29 FAR 52.219-10 [Incentive Subcontracting Program (FEB 2000) No DOE Management Actions Required As Required PRO
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Action Owner(s)

Sec. Description Action Timing Lead(s) Support
1.30 FAR 52.219-16 [|Liquidated Damages--Subcontracting Plan (JAN 1999)|Verify compliance As Required PRO
131 | FARS52.222-1 Tg;';; to the Government of Labor Disputes (FEB |, .\ < miliance Ongoing PRO
1.32 FAR 52.222-2 Payment for Overtime Premiums (JUL 1990) Verify compliance PRO FIN/OCC
1.33 FAR 52.222-3 Convict Labor (AUG 1996) Labor Compliance Ongoing PRO
1.34 FAR 52.222-20 [Walsh-Healy Public Contracts Act (DEC 1996) PRO
1.35 FAR 52.222-26  |Equal Opportunity (FEB 1999) Labor Compliance Ongoing HRM PRO

Affirmative Action Compliance Requirements for ) )
1.36 FAR 52.222-27 Construction (FEB 1999) Labor Compliance Ongoing PRO
1.37 FAR 52.222-21 |Prohibition of Segregated Facilities (FEB 1999) Labor Compliance Ongoing PRO

Affirmative Action for Disabled Veterans and Veterans . .
1.38 FAR 52.222-35 of the Vietnam Era (APR 1998) Labor Compliance Ongoing PRO
139 FAR 52.222-36 ?;fgg;anve Action for Workers with Disabilities (JUN Labor Compliance Ongoing PRO

Employment Reports on Disabled Veterans and ) )
1.40 FAR 52.222-37 Veterans of the Vietnam Era (JAN 1999) Labor Compliance Ongoing PRO
1.41 | DEAR 970.5226-1 [Diversity Plan (Month and Year TBE) Verify compliance Annually HRM/PRO
1.42 FAR 232-22 Limitation of Funds (APR 1984) Verify compliance with notification requirements As Required PRO

Hazardous Material Identification and Material Safety |Verify compliance with MSDS requirements of this .
143 [ FARS2223-3 |0 4 (JAN 1997) — Alternate | (JUL 1995) clause As Required AMSE

Acquisition and Use of Environmentally Preferable . . .
1.44 | DEAR 970.5223-2 Products and Services (Month and Year TBE) Verify compliance As Required 0ss
145 | FAR52.223-12 ?gég?erat'on Equipment and Air Conditioners (MAY |\, e o moliance As Required 0ss
1.46 FAR 52.223-10 [Waste Reduction Program (AUG 2000) Verify compliance As Required 0SS
1.47 FAR 52.223-11 |Ozone-Depleting Substances (JUN 1996) Verify compliance As Required 0SS
1.48 FAR 52.225-8 Duty-Free Entry (FEB 2000) Verify compliance As Required 0SS
1.49 FAR 52.224-1 Privacy Act Notification (APR 1984) Verify Compliance Ongoing PRO OCC
1.50 FAR 52.224-2 Privacy Act (APR 1984) Verify Compliance Ongoing PRO OCC
1.51 | DEAR 970.5203-3 |Buy American Act — Supplies (JAN 1994) Verify compliance As Required PRO
1.52 FAR 52.225-13 [Restrictions on Certain Foreign Purchase (JUL 2000) |Verify Compliance Ongoing PRO
1.53 | DEAR 970.5204-94 |Authorization and Consent (XXX 2000) No DOE Management Actions Required As Required PRO

Notice and Assistance Concerning Patent and o . .
1.54 | DEAR 970.5204-95 Copyright Infringement (XXX 2000) Address patent infringement claims by Contractor As Required OoCC

Notify Contractor of and patent infringement suit and
1.55 | DEAR 970.5204-96 |Patent Indemnity - Subcontracts (XXX 2000) afford the Contractor the opportunity to participate in As Required OoCC
its defense

1.56 FAR 52.227-23 [Rights to Proposal Data (JUN 1987) Compliance As Required PRO OCC
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Action Owner(s)

Sec. Description Action Timing Lead(s) Support
Monitor compliance; approve accounting system
1.57 FAR 52.230-2 Cost Accounting Standards (APR 1998) changes; make appropriate equitable adjustments to Ongoing DCAA
Target Cost
158 FAR 52.230-6 Administration of Cost Accounting Standards (NOV Approve Cost Accounting Practice Changes and As Required DCAA
1999) Disclosure Statement
1.59 FAR 52.232-9 Limitation on Withholding of Payments (APR 1984) Verify compliance Ongoing PRO
1.60 | DEAR 970.5229-1 |State and Local Taxes (Month and Year TBE) Verify compliance Ongoing PRO
1.61 FAR 52.232-17 [Interest (JUN 1996) Calculate interest on Contractor payments due DOE As Required PRO
1.62 FAR 52.232-24 |Prohibition of Assignement of Claims (JAN 1986) Verify compliance Ongoing OCC
163 | FARS52.232-25 |Prompt Payment (JUN 1997) Review and process monthly invoices per Monthly per PRO
established invoice review procedure procedure
Submission of Commercial Transportation Bills to the . . )
1.64 FAR 52.247-67 General Services Administration for Audit (JUN 1997) Verify compliance Ongoing 0SS
Obtain Claim Certification, legal analysis, technical
analysis, cost analysis and audit as appropriate and
1.65 FAR 52.233-1 Disputes (DEC 1998) Alternate | (DEC 1991) issue a timely Contracting Officer's Final Decision. As Required PRO/OCC
Ensure that ADR process in H.34 has been Applicable program
exhausted. office
1.66 52.233-3 E;%t;St After Award (AUG 1996) — Altemate | (JUN Make determination to stay performance As Required PRO/OCC
167 FAR 52.244-6 Subcontracts for Commercial ltems and Commercial |Verify compllance during Contractor purchasing At system PRO
Components (OCT 1998) system review approval request
1.68 FAR 52.237-3 Continuity of Services (JAN 1991) Verify transition cooperation As Required PRO
169 | FAR52.242-1 [Notice of Intent to Disallow Costs (APR 1984) Issue notice and address Contractor response within | - »¢ peqired PRO
60 days FIN/OCC
. Determine and assess penalties for proposing .
1.70 FAR 52.242-3 Penalties for Unallowable Costs (OCT 1995) expressly unallowable costs As Required PRO FINJOCC/DCAA
At time of final
1.71 FAR 52.242-4 Certification of Final Indirect Costs (JAN 1997) Obtain certification indirect cost PRO
submittal FIN
1.72 FAR 52-242-13 [Bankruptcy (JUL 1995) No DOE Management Actions Required As Required PRO
1.73 FAR 52.242-15 [Stop-Work (August 1989) Alternate | (APR 1984) Direct Stop-work As Required PRO
174 FAR 52.243-2 Changes — Cost Reimbursement (AUG 1987) — Changes Directed Only by Contracting Officer and When Directed by PRO
' ' Alternate Il (APR 1984) Determination of Equitable Adjustment Amount CcO
. . Upon approval
175 |  FARS52.244-2  |Subcontracts (AUG 1998) Alternate Il (AUG 199g) |/ \PProve Contractor Purchasing System and provide | = oo PRO
subcontract approvals Contractor
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Action Owner(s)

Sec. Description Action Timing Lead(s) Support
When system
176 | FARS52-244-5 |Competition in Subcontracting (DEC 1996) Verify compliance during Contractor purchasing approval request PRO
system review submitted by
Contractor
1.77 FAR 52.245-18 |Special Test Equipment (FEB 1993) RL approves advance requests As Required PRO
178 |  FARS52.246-3 ;”;;gcuon of Supplies - Cost Reimbursement (APR 1o, 1 inspect As Required PRO/AMSE
1.79 FAR 52.246-11 ?;%gir-Level Contract Quality Requirement (FEB RL may require higher quality requirements As Required PRO/AMSE
1.80 FAR 52.247-1 Commercial Bill of Lading Notations (APR 1984) Verify compliance Ongoing 0SS
] Loading, Blocking, and Bracing of Freight Car . . .
1.81 FAR 52.247-58 Shipments (APR 1984) Verify compliance As Required 0SS
1.82 FAR 52.247-63 |Preference for U.S. Flag Air Carriers (JAN 1997) Verify compliance Ongoing PRO
Preference for Privately Owned U.S.-Flag Commercial . . .
1.83 FAR 52.247-64 Vessel (JUN 1997) Verify compliance Ongoing PRO
1.84 FAR 52.249-6 Termination (Cost Reimbursement) (SEP 1996) Authorized Only by Contracting Officer If terminated PRO 0SS
Determination by Contracting Officer based on facts When requested b
1.85 FAR 52.249-14 |Excusable Delays (APR 1984) and extent of delivery failure. Revise delivery Con?r:ctor ¥ PRO Applicable program
schedule, if appropriate. office
i izati Applicabl
1.86 FAR 52.251-1 Government Supply Sources (APR 1984) CO issue authorization to Contractor to use When requested PRO pplical g program
Government Supply Sources by Contractor office
) Interagency Fleet Management System (IFMS) CO may issue authorization to Contractor to use When requested
.87 FAR 52.251-2 Vehicles and Related Services (JAN 1991) interagency fleet management system vehicles by Contractor PRO 0SS
1.88 FAR 52.252-6 Authorized Deviations in Clauses (APR 1984) No DOE Management Actions Required Ongoing PRO
1.89 FAR 52.253-1 Computer Generated Forms (JAN 1991) No DOE Management Actions Required Ongoing PRO
1.90 | DEAR 952.202-1 [Definitions (OCT 1995) No DOE Management Actions Required Ongoing PRO
1.91 | DEAR 952.204-2 |Security (SEP 1997) Verify compliance Ongoing SES PRO
1.92 | DEAR 952.204-70 |Classification/Declassification (SEP 1997) Verify compliance Ongoing SES PRO
1.93 | DEAR 952.204-71 |Sensitive Foreign Nations Controls (APR 1994) Verify compliance Ongoing SES PRO
Foreign Ownership, Control, or Influence Over . . .
1.94 | DEAR 952.204-74 Contractor (APR 1994) Verify compliance Ongoing SES PRO
1.95 | DEAR 952.208-7 |Tagging of Leased Vehicles (APR 1984) Obtain vehicle information from Contractor necessary| ¢ o jired SES
to acquire Government vehicle tags
1.96 | DEAR 970.5208-1 |Printing (Month and Year TBE) Ensure Contractor obtains required printing through As required 0ss
GPO sources
197 | DEAR 952.209-72 (fgrgr;\;lzatlonal Conflicts of Interest Alternate | (JUN Verify compliance Ongoing PRO
1.98 | DEAR 970.5204-1 [Counterintelligence (SEP 1997) Verify compliance Ongoing ClI Officer
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Action Owner(s)

Sec. Description Action Timing Lead(s) Support
On an annual basis, the contractor shall review and
update, for DOE approval, its safety performance
Integration of Environment, Safety, and Health into objectives, performance measures, and
.99 | DEAR 970.5223-1 Work Planning and Execution (Month and YEAR TBE) [commitments consistent with and in response to Annually AMSE
DOE's program and budget execution guidance and
direction.
1.100| DEAR 952.217-70 |Acquisition of Real Property (APR 1984) Provide CO approval of real property purchases and | When requested PRO/OTS
leases by Contractor
1.101| DEAR 952.224-70 |Paperwork Reduction Act (APR 1994) No DOE Management Actions Required Ongoing PRO
1.102| DEAR 952.215-70 |Key Personnel (Month and Year TBE) Ongoing MGR/DMST/DMBS PRO
1.103| DEAR 952.250-70 |Nuclear Hazards Indemnity Agreement (JUN 1996) No DOE Management Actions Required Ongoing PRO
1.104| DEAR 952.251-70 |Contractor Employee Travel Discounts (JUN 1995) Verify compliance Ongoing FIN
1.105| DEAR 970.5203-3 |Contractor's Organization (Month and Year TBE) Verify compliance Ongoing PRO
1.106 | DEAR 970.5204-20 |Management Controls (May 2000) Verify compliance Ongoing PRO
1.107| DEAR 970.5245-1 |Property (Month and Year TBE) Verify compliance Ongoing OTS
1.108| DEAR 970.5204-25 |Workmanship and Materials (APR 1984) Verify compliance Ongoing PRO
_,- |Consultant or Other Comparable Employment . . .
1.109| DEAR 970.5204-27 Services (May 1989) Verify compliance Ongoing PRO
1.110| DEAR 970.5204-33 |Priorities and Allocations (APR 1994) Verify compliance Ongoing PRO
1111| DEAR 970.5236-1 Government Facility Subcontract Approval (Month and Verify compliance Ongoing PRO
Year TBE)
1.112| DEAR 970.5204-43 |Other Government Contractors (APR 1994) Verify compliance Ongoing PRO
1.113| DEAR 952.247-70 |Foreign Travel (MAR 2000) CO approval of all foreign travel As (':i%‘fasctfodr by PRO SES
1114| DEAR 970.5223-4 Workplace Substance Abuse Programs at DOE Sites Yerlfy compliance and Qetermlne remedy for Ongoing PRO
(Month and Year TBE) instances of non-compliance
1115| DEAR 952.203-70 Whistleblower Protection for Contractor Employees Ensure whisteblower protection for Contractor Ongoing occ
(Month and Year TBE) employees
1.116 | DEAR 970.5204-60 |Facilities Management (NOV 1997) Verify compliance Ongoing 0SS
Patent Rights - Management and Operating Contracts,
1.117 |DEAR 970.5204-103|For-Profit Contractor, Advance Class Waiver (XXX Verify compliance Ongoing OoCcC
2000), Alternate | (XXX, 2000)
1.118| DEAR 970.5204-98 |Refund of Royalties (XXX 2000) Verify compliance Ongoing OCC
1.119 Classified Inventions - Special Classified Inventions  |Verify compliance Ongoing OoCcC
1.120| DEAR 970.5227-2 $§£)ts in Data Technology Transfer (Month and Year |,/ ¢ oo mbliance Ongoing occ
1121| DEAR 970.5222-1 |CoOllective Bargaining Agreements - Management and |\ i ompliance Ongoing PRO/OCC

Operating Contracts (Month and Year TBE)
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Action Owner(s)

Sec. Description Action Timing Lead(s) Support
1.122| DEAR 952.226-74 |Displaced Employee Hiring Preference (JUN 1997) Verify compliance Ongoing PRO
CO direct Contractor to initiate third party litigation;
1123| DEAR 970.5228-1 Insurance -- Litigation and Claims (Month and Year ensure rquwed bonds_gnd insurance are obtained; As required occ
TBE) and determine allowability of costs for Contractor
liability to third parties
1.124| DEAR 952.219-70 |DOE Mentor-Protégé Program (May 2000) Verify compliance Ongoing PRO
1.125| DEAR 970.5215-2 |Make-Or-Buy Plan (Month and Year TBE) Verify compliance Ongoing PRO
1.126 FAR 52.215-17 |Waiver of Facilities Capital Cost of Money (OCT 1997) |Verify compliance Ongoing N/A
Contract Work Hours and Safety Standards Act — . . .
1.127 FAR 52.222-4 Overtime Compensation (JUL 1995) Verify compliance Ongoing PRO DOL
1.128 FAR 52.222-6 Davis-Bacon Act (FEB 1995) Verify compliance Ongoing PRO DOL
1.129 FAR 52.222-7 Withholding of Funds (FEB 1988) Verify compliance Ongoing PRO
1.130 FAR 52.222-8 Payrolls and Basic Records (FEB 1988) Labor Compliance Ongoing PRO DOL
1.131 FAR 52.222-9 Apprentices and Trainees (FEB 1988) Labor Compliance Ongoing PRO DOL
1.132| FAR52.222-10 fggg)’"ame with Copeland Act Requirements (FEB - compliance Ongoing PRO DOL
1.133 FAR 52.222-11 [Subcontracts (Labor Standards) (FEB 1988) Labor Compliance Ongoing PRO DOL
1.134 FAR 52.222-12 |Contract Termination — Debarment (FEB 1988) Labor Compliance Ongoing PRO DOL
Compliance with Davis-Bacon and Related Act . .
1.135 FAR 52.222-13 Regulations (FEB 1988) Labor Compliance Ongoing PRO DOL
1.136 FAR 52.222-14 |Disputes Concerning Labor Standards (FEB 1988) Labor Compliance Ongoing PRO DOL
1.137 FAR 52.222-15 [Certification of Eligibility (FEB 1988) Labor Compliance Ongoing PRO DOL
Labor Standards for Construction Work - Facilities . .
1.138 FAR 52.222-17 Contracts (FEB 1988) Labor Compliance Ongoing PRO DOL
Commencement, Prosecution, and Completion of . . .
1.139 FAR 52.211-10 Work (APR 1984) Verify compliance Ongoing PRO
Commencement, Prosecution, and Completion of . . .
1.140 FAR 52.211.10 Work (APR 1984) Alternate | (APR 1984) Verify compliance Ongoing PRO
1.141 FAR 52.242-14 |Suspension of Work (APR 1984) Verify compliance Ongoing PRO
1.142 FAR 52.236-1 Performance of Work by the Contractor (APR 1984) |Verify compliance Ongoing PRO
1.143 FAR 52.236-2 Differing Site Conditions (APR 1984) Verify compliance Ongoing PRO
1144 FAR 52.236-3 Site Investigation and Conditions Affecting the Work Applicable to pre-award Ongoing N/A
(APR 1984)
1.145 FAR 52.236-4 Physical Data (APR 1984) Verify compliance Ongoing PRO
1.146| FARS52.236-5 |Material and Workmanship (APR 1984) Verify that all equip, materials, and articles - As Required PRO Applicable program
incorporated in work is suitable for purpose intended office
1.147 FAR 52.236-6  |Superintendence by the Contractor (APR 1984) Verify compliance Ongoing PRO program office
1.148 FAR 52.236-7 Permits and Responsibilities (NOV 1991) Verify compliance Ongoing PRO
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Contract DE-AC06-96RL 13200

Contract Management and Administrative Actions

PHMC Contract Admin Plan

Action Owner(s)
Sec. Description Action Timing Lead(s) Support
1.149 FAR 52.236-8 Other Contracts (APR 1984) Verify compliance Ongoing PRO
Protection of Existing Vegetation, Structures, . . ) Applicable program
1150 FAR 52.236-9 Equipment, Utilities, and Improvements (APR 1984) Verify compliance Ongoing office
1.151 FAR 52.236-10 [Operations and Storage Areas (APR 1984) Applicable to construction Ongoing PRO
1.152 FAR 52.236-11 |Use and Possession Prior to Completion (APR 1984) |Applicable to construction As Required PRO
1.153 FAR 52.236-12 [Cleaning Up (APR 1984) Applicable to construction Ongoing PRO
1.154 FAR 52.236-13 |Accident Prevention (NOV 1991) Applicable to construction Ongoing PRO
1.155 FAR 52.236-14 |Availability and Use of Utility Services (APR 1984) Applicable to construction Ongoing PRO
1.156 FAR 52.236-15 [Schedules for Construction Contracts (APR 1984) Applicable to construction As Required PRO
1.157 FAR 52.236-16 [Quantity Surveys (APR 1984) Applicable to construction As Required PRO
1.158 FAR 52.236-17 |Layout of Work (APR 1984) Applicable to construction As Required PRO
Specifications and Drawings for Construction (FEB . . .
1.159 FAR 52.236-21 1997) Altenate | (FEB 1997) Applicable to construction As Required PRO
1.160 FAR 52.236-26 |Preconstruction Conference (FEB 1995) Applicable to construction As Required PRO
1.161 FAR 52.236-27 |Site Visit (Construction) (FEB 1995) Applicable to construction As Required PRO
1162| FARS52.222-41 [SeVice Contract Actof 1965, As Amended (MAY Verify compliance Ongoing PRO
1989) DOL
1163 FAR 52 222-42 Statement of Equivalent Rates for Federal Hires (MAY Verify compliance Ongoing PRO
1989) DOL
Fair Labor Standards Act and Service Contract Act -
1.164 FAR 52.222-43  |Price Adjustment (Multiple Year and Option Contracts) |Verify compliance Ongoing PRO
(May 1989) DOL
Service Contract Act (SCA) Minimum Wages and . . )
1.165 FAR 52.222-47 Fringe Benefits Applicable (MAY 1989) Verify compliance Ongoing PRO DOL
1.166 | DEAR 970.5204-90 |Financial Management System (MAY 2000) Verify financial system, and review and approve As Required FIN DCAA
annual plan updates
1.167| DEAR 970.5204-3 ?;‘Ee)ss to and Ownership of Records (Month and Year|\ e \1anagement Actions Required Ongoing PRO occ
Buy American Act — Balance of Payments Program - . . )
1.168 FAR 52.225-9 Construction Materials (FEB 2000) Verify Compliance Ongoing PRO
Determine equitable adjustment amount to the target
Utilization of Indian Organizations and Indian-Owned |cost and make the appropriate incentive fee payment .
1169 FAR 52.226-1 Economic Enterprises (JUN 2000) to the Contractor upon subcontract award to Indian- As Required PRO
owned enterprise
1.170| DEAR 970.5204-97 |Royalty Information (XXX 2000) Verify compliance Ongoing OCC
1.171| DEAR 970.5227-3 |Technology Transfer Mission (Month and Year TBE) |Verify compliance Ongoing OoCcC
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Contract DE-AC06-96RL 13200 Contract Management and Administrative Actions PHMC Contract Admin Plan
Action Owner(s)
Sec. Description Action Timing Lead(s) Support
J Appendix A Key Personnel Update IAW Clause 1.102 As Required PRO
J Appendix B Advance Understanding on Personnel Costs, Policies Update as necessary As Required PRO
and Procedures
J Appendix C DOE Directives Verify Compliance and Update as necessary As Required PRO AMSE
J Appendix D Performance Objectives, Measures, Expectations, and|Approved at t_|me of antract Award and Approve As Required PROJAMI
Incentives Updates, Verify Compliance
J Appendix E Management and Integration Plan Update as necessary As Required AMI
Appendix F Ezzgﬁt?;em' Safety and Health Budget Planning and Issue Unicall, obtain and review deliverables Annually AMSE
J Appendix G Guidance for Preparation of Diversity Plan Receive and approve plan Annually PRO/HRM
J Appendix H Reserved No DOE Management Actions Required N/A N/A
J Appendix | Small Business Subcontracting Plan Negotiate and incorporate updates Anually PRO
. . Verfiy Compliance During Performance and At At Contract
J Appendix J Project Hanford Contract Closeout via OF-312 Reporting Completion PRO All programs
J Appendix K Guidance for Preparation of Diversity Plan Review Financial Condition of Guarantor Annually PRO HRM
J Appendix L Custom Computer Software Agreement Negotiated at award of original contract N/A
J Appendix M Wage Determinations Under the Service Contract Act |Incorporate updated wage determinations Annually PRO DOL
Special Bank Account Agreement for Use with the
J Appendix N Checks-Paid Method of Letter of Credit Financing Incorporate updated agreements Annually PRO
October 1, 1996 through September 30, 2000
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